



Auditory training

support

WP7 Clinical Validation Update

by Doris Bamiou, Giorgos Dritsakis (UCL)

Overview

- 380 patients at UCL & GST, 300 at UOA, 250 at AMC
- Phones: all patients, sensors: maximum 30% of patients
- In the UK study running within NHS pathway, dependencies...
- Timescale: October 2017-August 2019
 - Recruitment: October 2017-August 2018
 - November 2018: end of clinical visits
 - August 2019: end of remote data collection via HAs/phones

Progress so far

- Ethical approval in both UK and Greece
- Local set-up at all hospitals
- Crystal report work at UCL
- HA fitting training by Oticon (UCL)
- Equipment to be procured was decided
- New tests/questionnaires were developed (HUI Greek, Speech in babble in Greek)
- UCL & GST engaged with external centres (e.g. Sheffield)
- New staff was recruited (UCL, GST)


Outstanding issues

- Ongoing IT upgrades at UCL & GST
- Testing the EVOTION Genie in the UK
- Confirmation of recruitment targets
- Finalisation of tests (Speech in noise, Auditory Training, Digit Recall)
- Complete procurement of HAs, phones, sensors
- Confirmation of external sites in UK
- Technical aspects: CITY to develop dedicated platform for questionnaires, ATC to develop mobile app
- Ongoing Crystal report testing UCL
- Minor UK ethics amendments

Clinical validation

Noise monitoring and audiometry

for hearing loss prevention



Public hearing health policies

Securely stored big data analytics leading to novel patterns, individual optimal settings, and evidence documentation

Interventions lead by

hearing care professionals

based on individual preferences

Figure: The EVOTION platform

Timescale

- Submit ethics amendments Finalise decisions regarding procurement, numbers, external sites
- Complete IT upgrades and test Genie (UK)
- Complete procurement
- Finalise tests
- CITY to complete platforms & crystal reports
- Start of recruitment
- First visits/assessments
- ATC to complete mobile application
- Start fittings
- Start giving mobile phones & sensors to patients

1 October 1 November 1 December



under grant agreement

No 727521





NOFER INSTITUTE OF OCCUPATIONAL MEDICINE
























Project co-ordinator: Niels Henrik Pontoppidan, mail@eriksholm.com

Poster design: Niels Henrik Meedom, **Giorgos Dritsakis**

